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PRINTING AND PHOTOGRAPHY DIVISION
WEEKLY REPORT FOR PERIOD ENDING
4 August - 10 August 1983

I. Items or Events of Major Interest that have Occurred During the
Preceding Week

A. Digital Prepress Activities:

1. The installation of the[:::]color scanner has been under-
way since Tuesday 2 August. |  |engineers are expected
to complete their work on Wednesday 10 August, and
training is scheduled to commence on Thursday 11 August.
Operator training will last three to four weeks. This is
contingent on satisfactorily balancing temperature and
hunidity conditions in the scanner space.

2. A Source Selection Plan (SSP) for the page makeup system
has been forwarded to Procurement Division (PD) for ap-
proval. Evaluation of the system proposals is expected
to commence upon acceptance of the SSP by PD/OL.

B. MIS Activities: A draft Detailed Systems Review Document (DSRD) has
been completed. Division managers are currently reviewing the draft so that
a definitive document may be prepared. This final DSRD should be completed
during the week of 15 August.

C. Wastewater Discharge: On 4 August Mr. Paul Obst and Mr. Robert
Steele of the Falrfax County Wastewater Pollution Control Laboratory, ac-
companied by representatives of the Safety Staff, DDA, toured P§PD's
photographic film processing facilities. The tour was part of an evaluation
of the Headquarters compound usage of the County's sewer system. The evalu-
ation was conducted to facilitate the establishment of a new sewer usage
permit system in which all government, business, and industrial users of
the system will participate. Initial indications are that P§PD's effluent
does not pose any significant problem; however, a memorandum detailing the
chemical contents of the Division's wastewater discharge (OL #11150-83) has
been submitted to the Chief, Safety Staff, DDA,

D. Plans, Programs, and Systems Staff Renovation: The renovation for
the Plans, Programs, and Systems Staff space began on 8 August. After some
initial confusion concerning the placement of a partition, the work is pro-
ceeding well. The renovation will provide the additional space needed to
house the Staff's ADP activity.

E. Color Lab Renovation: On 8 August Headquarters Engineering Branch,
RECD, provided PGPD with a copy of a letter it sent to GSA requesting a new
completion date for several tasks related to the color lab renovation. The
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delays in completing these tasks are, according to GSA, attributable to legal
problems between the bonding company and the subcontractors. GSA is to host
a meeting between the adversaries within the next few days in an attempt to
determine a final completion date.

F. DDO Support: The P&PD Photography Branch successfully met a four
hour deadline to produce 48 8x10" color prints and 3 30x40'" briefing boards
for a DDO component.

II. Significant Events Anticipated During the Coming Week

None

C/P§PD/OL
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